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1 Introduction 

1.1 I am Director and Principal Environmental Scientist of e3Scientific Ltd (formerly 

Davis Consulting Group Limited). I have been in this position since 2007.  I have 

20 years' postgraduate work experience in environmental management and 

hold a BSc in Ecology and MSc in Geography.  

1.2 I have worked as a professional ecologist in the Queenstown Lakes District for 

the last 12 years. During this time, I have worked on a wide range of projects for 

the agricultural and land development sectors and for Queenstown Lakes 

District Council.  I have provided ecological restoration services for a range of 

projects within the Queenstown area and have successfully implemented both 

small and large-scale restoration projects. 

1.3 I oversaw the ecological assessment of the proposed Hogans Gully Golf 

development and found that the ecological impact of the footprint of the 

development will be minor however the ecological restoration proposed for 

the site would provide a significant contribution to the ecology of the Hogans 

Gully farm and the wider Wakatipu area.  

1.4 Given the scale of the proposed plantings and potential ecological benefits 

associated with the restoration, Hogans Gully Farm Limited has asked me to 

present evidence on a how landscape scale ecological restoration can be 

undertaken to ensure the potential ecological benefits of the project are 

realised.  

 

2 Key Elements of a Landscape-Scale Restoration Project 

2.1 The following sets out the key elements that need to be understood and 

implemented to ensure the success of a restoration project.  

2.2 Restoration Project Objectives – Establishment of restoration objectives is the 

first key element that needs to be set out.  In the case of Hogans Gully I 

understand the objectives to be: 

1. Enhance the remaining ecological values of the site through installation of 

plantings to increase indigenous plant species diversity and vegetation 

cover. 



2. Establishment of new restoration plantings adjacent to the remaining areas 

to increase indigenous cover, plant species diversity and provide habitat 

for invertebrates, lizards and birds. 

3. Use of the plantings for the purpose of landscaping the site and visually 

integrating the proposed buildings throughout the site from wider views 

2.3 Understanding the Environment - Understanding the physical geography and 

challenges of the site is critical to developing a restoration plan.  This includes 

developing a detailed plan of the soil types, geology, topography and 

microclimatic variations across the site. Once these variables are understood 

vegetation communities can be assigned to the landscape.  Within the Hogans 

Gully site there will be two core vegetation communities including 

wetland/riparian communities in the bottom of gullies with dryland 

communities on the hillslopes and crests. 

2.4 Species Selection – Species selection is critical.  Most of the species used in the 

restoration should be species that have been proven to perform in similar 

environments. Fortunately, there is a growing number of successful restoration 

projects in the vicinity of the site that can guide the planting mix including 

restoration plantings around Lake Hayes, White Chapel and along Malaghans 

Road.  

2.5 Ecological Management Plan – Once the objectives of the restoration 

plantings are clear and the existing environment is well understood an 

Ecological Management Plan to guide the restoration work can be prepared.  

This document should be used to guide all aspects of the restoration work 

including the presentation of plans showing the planting areas and vegetation 

communities, fencing and irrigation plans, documenting the plant species and 

numbers, detailing planting procedures and maintenance requirements, 

setting out performance objectives and measurement criteria and audit and 

reporting requirements.  I provide examples of two Ecological Management 

Plans that I have prepared and utilised in the implementation of two landscape 

scale restoration projects in the Wakatipu area.  I provide a summary of the 

implementation of these projects in section 3 of my evidence. 

2.6 During the drafting of the Ecological Management Plan the method for 

managing rabbit and hare browse (and other pests such as goats) needs to 



be addressed.  All plants need to be installed with plant shelters at a minimum 

however rabbit control and/or rabbit proof fencing may also be necessary.   

2.7 Once the ecological management plan has been finalised and accepted by 

the proponent and council, procurement of plants and selection of a planting 

and maintenance contractor can be undertaken.  Procurement of the plants 

and ensuring the plants are in good health prior to installation is critical.  To this 

end, there should be a very short time period between the plants being 

delivered from the nursery and subsequent installation.  Plants should be held 

onsite for not longer than a few days before being planting.  Ensuring the 

planting contractor can keep up with plant delivery is therefore very important 

and needs to be managed closely. 

3 Restoration Examples and Planting Requirements 

3.1 Examples of landscape-scale restoration projects that I have managed that 

have followed the above process include the Walter Peak Subdivision 

restoration that I have worked on since 2012 and the Highground restoration 

project that I have managed since 2014. I provide the management plans for 

each of these projects as Attachments A and B. 

3.2 Highground – In 2014 I prepared an Ecological Management Plan to support 

an ecological restoration project on the Highground subdivision on Malaghans 

Road.  The ecological restoration was a consent condition of the subdivision 

consent.  The restoration project included the planting of 23,000 plants into five 

different environments over 14 areas across the subdivision. These areas 

included both northerly and southerly aspects, wetlands and plantings 

surrounding ponds. All of the planting areas were rabbit proof fenced prior to 

planting and all of the dryland plantings were installed with protective shelters, 

irrigation and fertiliser. The 2017 monitoring results showed that there is currently 

a 73 % survival rate of the plants.  

3.3 Walter Peak Subdivision – In 2013 I prepared a Landscape Management Plan 

to support an ecological restoration project at Walter Peak.  The project 

involved the installation of 8155 plants in Spring 2013 and Spring 2014. Plants 

were planted with protective shelters and fertiliser. The monitoring for these 



plants has concluded with those planted in 2013 having an 84 % success rate 

and those planted in 2014 having a 77 % success rate after three years. 

3.4 Twice yearly maintenance of the planting areas has occurred, which include 

woody weed control, hand weeding within the plant shelters and spraying 

around the plants to minimise rank grass growth. The maintenance programs 

at both Walter Peak and Highground has been crucial for plant survival. A 

similar strict maintenance program will be required for the Hogan’s Gully 

plantings.  

3.5 The success of the plantings can be attributed to the program of works that has 

been developed and followed by e3Scientific. These include eco-sourcing 

plants, hardening plants off in the nursery, plant grade (V150 to 1 Litre), plant 

spacings (no greater than 1.2 m centres), a well-formed hole, fertiliser, irrigation 

and mulch (where possible), plant shelter and twice-yearly maintenance.  

3.6 Examples of growth rates that could be expected of planting areas are shown 

in the following plates. Plate 1 shows the 2014 and 2017 monitoring results from 

photo monitoring points from Walter Peak. Plate 2 shows the results from the 

photo monitoring points from Highground from 2016 and 2017.  

3.7 The results from the photo monitoring points show that the establishment of 

vegetation within the Wakatipu Basin can be achieved in a relatively short 

timeframe. 

 



 

3.8 Plate 1. Walter Peak Photo monitoring points from 2014 and 2017  



 

3.9 Plate 2. Highground Photo monitoring points from 2016 and 2017 



4 Concluding Statement 

4.1 Landscape-scale restoration ecological planting is being undertaken in the 

Wakatipu and a process for the success of these projects is now well 

established. 

4.2 The ecological restoration proposed by Hogans Gully Farms Limited can 

provide significant ecological benefits to the site and the wider Wakatipu basin 

when assessed in the context of the wide range of restoration and conservation 

programmes being undertaken within the Wakatipu Basin. 

 

Glenn Davis 

13 June 2018 

 

Attachment A – Landscape Management Plan Walter Peak Station Trust 

Attachment B - Landscape Management Plan 438 Malaghans Road, 

Queenstown 
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1.0 INTRODUCTION 

 

 

1.1 Overview 

 

On behalf of Walter Peak Station, Davis Consulting Group Limited (DCG) and Land Limited 

(LAND) have prepared the following landscape management plan (LMP) to support landscape 

and ecological restoration work that is set out in the following report: 

 

 Davis Consulting Group Contract Report (July 2013) Review of Walter Peak Developments 

Landscape Works and Consideration of Alternative Approaches. 

 

The LMP has been prepared to guide the implementation of the Walter Peak subdivision 

landscape and restoration activities in order to ensure the expectations of landuse consent 

conditions are achieved.  The LMP is a living document that should be updated annually to 

reflect the performance of the landscape and restoration work and meet any additional 

challenges that are currently not foreseeable.  

 

 

1.2 Scope of the Ecological Documentation 

 

The LMP documentation is set out as follows: 

 Section  2: Details the planting and maintenance programme for existing plantings; 

 Section  3: Documents project performance objectives and measurement criteria; and  

 Section 4: Presents an implementation strategy designed to ensure that appropriate 

management measures are implemented to achieve the planting performance goals.  
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2.0 PLANTING PROGRAMME AND MAINTENANCE OF EXISTING PLANTINGS  

 

 

The following section documents the planting requirements as set out in the consent variation 

being applied for.  A series of plans (see Figures 1, 2, 3 and 4) have been prepared, which show 

the locations of the plantings within the four landscape planting stages (i.e. Stages 1, 2a, 2b and 

2c).  Plantings associated with each stage are detailed below.  

 

2.1 Planting Requirements 

 

2.1.1 Stage 1 

The planting requirements for Stage 1 are set out in Figure 1 and summarised below: 

 A total of 16 groups of 10 beech trees are to be planted into Areas B8, B9 and B11 to assist 

with the development of a forest representative of the original vegetation.  Within the groups 

plants should be at 1.5 metre centres and shall be a v150 grade. The red beech plantings 

need to be located on sites that are sheltered with deeper soils. 

 Twenty groups of 20 plants in Area V1 are required to assist with development of vegetation 

behind the lodge and adjacent to the site entrance road.  The plantings will consist of a mix 

of mountain beech, Pittosporum tenuifolium, broadleaf, wineberry and Coprosma lucida. 

These shall be planted at 1.5 metre centres and can be v150 grade.  

 A total of 14 groups of 10 plants in Area M1 located to the east of Mick O’Day Creek and 

north of the proposed lodge. The plant mix shall consist of red beech, mountain beech, 

kowhai and pittosporum. 

 Planting of 400 plants into the riparian margin of Mick O’Day Creek (R1 area in Figure 3).  

The plantings should be dominated by Carex secta but also include flax and toetoe and shall 

be a v150 grade. Such appropriately selected plant species can withstand flooding events 

unless the whole substrate is removed in a major flood. 

 Planting of ten groups of woodland species and kahikatea into the wetland area (W2 area in 

Figure 3), which will further improve existing values. A total of ten plants per group should be 

planted and include the following species kahikatea, Olearia lineata, Olearia bullata, 

Coprosma propinqua and Coprosma rugosa. The plant size used for planting in the wetland 

area shall be v150 grade. 

 Control of grey willow, broom and himalayan honeysuckle needs to occur in the wetland area 

(W2 area in Figure 3). Removal of broom and other woody weeds also needs to occur in 

areas B8 to B11 and M1. We note that no herbicide spraying should be undertaken so as to 

avoid killing the regenerating silver tussock. Grey willow also needs to be removed in the M1 

planting area. 
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2.1.2 Stage 2a 

The planting requirements for Stage 2a are set out in Figure 2 and summarised below: 

 Planting of a total of 30 groups of beech trees into areas defined for forest planting (B1 to B7 

in Figure 4).  A total of 25 beech trees should be planted per group and at 1.5 metre centres 

at a PB3 grade. The re-planting of beech, with careful maintenance, will provide the basis for 

forest development representative of the original vegetation cover.  

 Planting a total of 77 groups of grey shrubland species into the G1, G2, G3 and G4 areas. A 

total of 25 shrubs will be planted per group.   

 In the tussock planting areas we do not believe that any further planting is required to meet 

the consent conditions. 

 Planting a total of 10 groups of wetland plant species in the W1 area (see Figure 4), to assist 

wetland and riparian development. A total of 25 plants per group are proposed for planting 

and include Carex secta, toetoe, kowhai, flax and Olearia species. We note that re-planting 

close to future construction activity (i.e. the house sites) should not occur until after the 

houses are built to prevent unnecessary loss of plantings. 

 Planting a total of 6 groups of kowhai, with 5 plants per group, into the K1 and K2 areas (see 

Figure 4) along the lakeshore.  

 

2.1.3 Stage 2b 

Figure 3 provides a plan showing indicative areas where we propose to plant stands of beech. 

The proposed planting associated with Stage 2b will include the planting of approximately 2500 

trees which will be consist of 80% mountain beech and the remaining 20% consisting of a mix of 

broadleaf, lemonwood, putaputaweta, Coprosma lucida and wineberry.  The trees will provide a 

seed supply to assist natural regeneration of the gullies over time (in excess of 20 years).  Most 

of the plants (2000) shall be a v150 grade however 500 larger grade plants (such as PB5) should 

be utilised for planting into the favourable sites within the broom. This approach is designed to 

support natural regeneration through the broom and also assist with the inoculation of the soil 

with mychorrizae to further promote strong recruitment and growth of beech trees in the gullies.  

In order to assist beech forest development beech tree seeding will be undertaken at year 5 in an 

attempt to increase the rate of forest development.  Subsequent seeding events will be 

undertaken based on the outcomes of the first seeding event. 

 

2.1.4 Stage 2c 

Figure 4 provides a plan showing the area to be planted.  Approximately 1500 plants will be 

planted into the gully bottom with a selection of species such as mingimingi, toetoe, tree daisy 

and flax. Beech, broadleaf, shining leaved coprosma, wineberry and pseudopanax species will 

be planted on the margins of the gully bottom. All plants shall be a V150 grade. 
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2.2 Maintenance of Existing Plantings 

 

2.2.1 Stage 1 

The lakeshore and marina plantings are well established. The maintenance effort associated with 

Stage 1 is woody weed control, particularly grey willow in the wetland and broom developing 

within the lakeshore and marina plantings. 

 

Some mowing of tracks will be undertaken but grass control is not proposed where plants have 

established. This approach has been adopted as established plants will not be affected by weed 

growth and will out-compete introduced grasses over time. Furthermore, while present, the 

weeds will provide shelter and reduce rabbit/hare browsing as they prefer short grass swards to 

move through as opposed to longer grass. The presence of introduced grass will result in 

reduced pest control requirements.  

 

2.2.2 Stage 2a 

While there has been significant loss of plants in Stage 2a the plants that have established are 

now 2 – 3 years old and will require only minor maintenance efforts from now on.  Weed control 

around the established plants is not proposed as the weeds should no longer effect plant 

development as explained above.  

 

2.2.3 Stages 2b and 2c 

To date there has been no planting undertaken in Stages 2b and 2c.  Maintenance measures will 

be those associated with the plantings in Section 2.1.3 and 2.1.4 and as detailed in the 

Implementation strategy in Section 4. 
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3.0 PROJECT PERFORMANCE OBJECTIVES AND MEASUREMENT CRITERIA 

 

 

3.1 Objectives 

The overall objectives of the restoration and landscape works are to provide ecological 

compensation consistent with the expectations of the consent order and to mitigate the 

landscape effects for consented building sites.  Specific ecological objectives considered in the 

consent order include: 

 

1. Significantly increase the diversity of native species on the site and reduce weed dominance; 

2. Re-establish onto the site most of the plant species that would have dominated the pre-

human vegetation;  

3. Establish plantings that have the ability to self-sustain themselves by seeding both within the 

development and providing a seed source for the wider area; 

4. Establishment of riparian vegetation adjacent to the lower reaches of Mick O’Day Creek to 

enhance the instream habitat of the creek; 

5. Provide habitat for a diverse range of native invertebrates, skinks, geckos and birds; 

6. Establishment of communities that over time (approx. 20 years) become relatively stable 

systems requiring minimal maintenance; 

7. Establishment of forests that over time develop into more complex systems resembling their 

original condition with increased biological diversity. 

 

3.2 Measurement Criteria 

This section provides measureable criteria designed to track planting performance over time.  

Failure to achieve the measurement criteria shall trigger a review of the planting programme (see 

Section 2) and implementation strategy (Section 4) to determine if additional measures are 

required. 

 

3.2.1 New Plantings 

For all new plantings in all landscape stages the following criteria shall be achieved: 

 

 Within two years of gaining consent to vary the landscape plan, all plantings (as described in 

section 2.1 and shown on the planting plans) shall be completed; 

 A total of 70% of new plant survival shall be achieved three years after installation. Infill 

planting will be undertaken to achieve 70% survival of the original plantings in the event this 

measurement criteria is not achieved; 

 Within 5 years of planting, the assemblage of native plant species established on the site will 

be representative of the sites pre-human vegetation cover; 
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 Indigenous vegetation cover of 80% of the new planting areas shall be achieved within 10 

years of planting; and 

 A total of four vegetation communities (lakeshore, beech forest, grey shrubland and 

wetland/riparian) shall be established and self-sustaining on the site within 10 years of 

planting, including the capacity to support associated native invertebrates, lizards and birds. 

 

In addition to the above generic criteria a number of stage specific performance measurements 

are set out below. 

 

Stage 1 

 All forest plantings will have established (requiring only minor maintenance work) within 5 

years of planting;  

 The Mick O’Day riparian plantings will have established (requiring only minor maintenance 

work) within 5 years; and 

 Woody vegetation in the wetland area will have established (requiring only minor 

maintenance work) within 5 years. 

 

Stage 2a 

 All beech tree plantings shall have established (requiring only minor maintenance work) 

within 5 years of planting; 

 Beech trees to obtain a height of 4 metres within 10 years of planting (see example of 10 

year old beech trees at Walter Peak in Plate 1); 

 Beech litter shall be accumulating within the beech stands within 10 years of planting as is 

occurring in the beech stand at Walter Peak; and 

 All grey shrubland, wetland and kowhai plantings shall have established (requiring only minor 

maintenance work) within 5 years of planting. 

 

Stage 2b 

 All beech tree plantings shall have established (requiring only minor maintenance work) 

within 5 years of planting; 

 Beech trees planted into the broom in Stage 2b shall be starting to overtop the broom within 

5 years of planting (see Plate 2); and 

 At least one beech seeding event shall have been undertaken into the gullies within 5 years 

of planting. 

 

 

 

 

 



Document ID: 12009 Page 7 

Landscape Management Plan - Walter Peak Development 

 

 

 

Stage 2c 

 Within 5 years of planting, the plantings in the gully bottom will have established (requiring 

only minor maintenance work); and 

 Within 5 years of implementation, native seedlings will be establishing within the stands of 

bracken fern. 

 

Plate 1: A photograph of a stand of beech trees approximately 10 years old near Mick O’Day 

Creek on the WPS site.  



Document ID: 12009 Page 8 

Landscape Management Plan - Walter Peak Development 

 

 

 

 

Plate 2: A representative photograph of what the beech trees planted into broom in Stage 2b 

might look like once they start to overtop the broom within 5 years of planting. 

 

3.2.2 Objective Assessment of Landscape and Restoration Planting Performance 

In order to objectively determine measurement criteria have been met, an inventory of the 

percentage indigenous vegetation cover will be recorded over time for the entire landscape area. 

An estimation of percentage vegetation cover within each plant community will be recorded from 

the same location point each year.  Permanent photo points shall be established to support the 

assessment.  

 

In addition, aerial photography will be completed at the end of planting in October 2014 with 

follow up photography completed following three years of growth in October 2017.  Interpretation 

of this photography, in addition to fixed photo points and a qualitative assessment of canopy 

cover will provide an accurate assessment of the development of both the existing and new 

plantings. 

 

The timeframe for planting, plant maintenance and performance assessment is provided in 

Figure 5.  
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Figure 5:  Planting and Performance Assessment Timeline 

 

 

Years 

 1 2 3 4 5 6 7 8 9 10 

 
Planting 

Stage 1, 2a, 2b & 2c 
    Stage 2b 
         Maintenance Stage 1, 2a, 2b & 2c 
              Performance Assessment Stage 1, 2a, 2b & 2c 
             Auditing Stage 1, 2a, 2b & 2c 

               
 
Key: 

               

 
Planting of Stages 1, 2a, 2b & 2c 

 
Seeding of Stage 2b with mountain beech seed 

 
Maintenance of existing and re-planted areas 

 

Estimate of overall percentage vegetation cover for each plant community within each Stage 

 
Annual auditing 

 
Biennial auditing (dependant on approval from Queenstown Lakes District Council) 
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4.0 IMPLEMENTATION STRATEGY 

 

 

4.1 Measures to Ensure Project Performance Criteria are Met 

 

The overall objective of the project is the establishment of ecological restoration zones, such as 

forest, grey shrubland and wetland, which over time (15 – 20 years) will develop into more 

complex, relatively stable systems resembling their original condition with increased plant 

diversity and requiring minimal maintenance.  The implementation strategy to achieve this 

objective is set out in detail below.  

 

4.1.1 Project planning & management 

The planning and management for the landscape works are outlined below: 

 

 The project management team (PMT) that will oversee the project will include an ecologist 

and landscape architect; 

 The PMT will select a landscape contractor to undertake all plantings and maintenance;  

 The PMT will manage the supply of plants for the planting programme and ensure plants 

arrive onto the property at a time when the landscape contractor is ready to plant. This will 

minimise the time plants will be onsite before planting occurs. 

 Implementation of the landscape management plan is set out in Figure 5 (i.e. planting, 

maintenance, performance assessment and auditing), with allowance for changes to occur 

based on project progress; 

 All planting will occur with plants of appropriate size (V150 or PB3 as detailed in Section 2.1), 

being eco-sourced where possible and planted in groups; 

 The species to be planted have been chosen based on the success of previous plantings 

and expert planting experience of the PMT;  

 The final species choice and planting locations are detailed in Figures 1  - 4; 

 The landscape contractor will carry out all planting and maintenance to the standard 

expected by the PMT (as outlined in the planting procedures and maintenance below); 

 The plantings and maintenance will be monitored for 10 years from the date of first planting, 

as set out in Section 3.2, Section 4.2 and Figure 5. 

 

4.1.2 Planting procedures 

The planting procedures to be followed are outlined below: 

 

 Before any planting occurs, an irrigation dripper system will be set up to irrigate all new 

plants planted into the Stage 2a area.  



Document ID: 12009 Page 11 

Landscape Management Plan - Walter Peak Development 

 

 

 

 A shaded, irrigated nursery must be maintained on site, where plants can be accounted for 

prior to installation. 

 Plants of the correct species and size will be sourced by the PMT. 

 The plants must be appropriately transported to the site so that no unnecessary damage, 

dehydration or deterioration of the specimens occurs.  The PMT will manage this process 

with the nursery. 

 Once onsite the plants shall be left in the on-site nursery for no longer than two weeks before 

planting occurs. 

 If long grass is present at the planting sites spot spraying with Gallant shall be undertaken, 

then planting will occur through the dying/dead grass. 

 Plants must be transferred directly from bags/pots into their plant hole.  Please note - plants 

shall not be removed from bags/pots and laid out while awaiting planting. 

 All plants must be thoroughly watered prior to planting. 

 Planting shall only occur in the late winter/early spring. 

 All plantings must be pocket planted as per the group numbers, distances and location on 

Figures 3 and 4. 

 Plant shelters and weed mats shall be installed around all plants to reduce the risk of pest 

browse, assist with weed control and provide wind shelter. 

 

The dripper irrigation system referred to above will be installed by Waterforce, experienced 

irrigation professionals.  Figure 10 provides an irrigation plan which has been prepared to allow 

for irrigation to the Stage 2a planting area.  

 

4.1.3 Planting maintenance 

WPS has engaged an experienced landscape maintenance contractor for the project.  A contract 

is in place that provides for 4 contractors to undertake 6 weeks of maintenance per year for a 

period of 3 years.  Most of the maintenance effort will occur over the spring/early summer period 

when vegetative growth is most vigorous.  In the event additional work is identified during routine 

monitoring of the project the landscape maintenance contractor will be engaged to complete 

additional work if deemed necessary by the PMT. 

 

Specific plant maintenance measures required to assist the establishment of development of 

plantings are listed below: 

 

 In the Stage 1 wetland area grey willow, broom, himalayan honeysuckle and other woody 

weeds must be controlled. 

 Control of broom and other woody weeds is required in all areas, except where it is acting as 

a nursery for native plantings in Stage 2b and 2c. 
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 Re-planting will occur where any of the new plants have failed but with consideration of why 

failure occurred and any adjustments made before replacement. 

 Any additional maintenance that is identified through the bi-annual/annual auditing and 

performance (detailed in Section 4.2) and the quantification of planting performance (detailed 

in Section 3). 

 

In addition to the above we note that over time (>20 years) it is possible that beech trees will start 

to seed and establish outside the areas planted in beech.  For the purposes of maintaining views 

from the lodge in Stage 1 and the house sites in Stage 2a this management plan specifically 

allows for the removal of any beech that establish in community M in Stage 1 and below an 

altitude of 340m in communities G, K and W in Stage 2a. Figures 1 and 2 clearly show the 

distribution of these communities.  

 

4.1.4 Pest Protection 

The rabbit population on Walter Peak Station is considered very low and according to the Walter 

Peak Station manager, hares are more likely to browse the new plantings. In order to mitigate 

this issue all new plants will be planted with protective shelters. Furthermore, the management 

measure of spraying the grass around the plantings that was undertaken by the previous 

landscape contractors will not be continued.  This will result in rank grass growing between the 

plants and also allow for the ongoing regeneration of bracken fern.  Rabbits and Hares prefer to 

move through short grass swards which should further reduce rabbit and hare browsing on the 

new plantings.  

 

Once the plants are established, assumed to be at year three, ongoing protection of the plants 

from rabbits and hares should not be necessary.  We understand from the site manager that 

possums may be more of a concern, however at this stage possums do not appear to be a 

significant issue in the development of the plantings.  Notwithstanding this point, the plantings 

will be monitored and should possum browsing be identified, a management response will be 

implemented. 

 

4.1.5 Stock Grazing 

Two areas of the subdivision site will continue to be managed by Walter Peak Station for stock 

grazing purposes.  Figure 11 shows the location of the grazing areas. Walter Peak Station will 

ensure stock proof fencing is maintained to ensure the stock are prevented from entering the 

landscape areas. 

 

4.1.6 Irrigation Maintenance 

Maintenance of the irrigation system will be required to ensure all new plants are being watered 

effectively.  The landscape contractor will be responsible for maintaining the irrigation system 
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and will be onsite at least 6 times during the Spring/Summer period when irrigation will be most 

critical.  In addition, the Walter Peak Station manager can check the irrigation system during dry 

periods to ensure the irrigation system is operating effectively and can advise the PMT if 

maintenance efforts are necessary. 

 

4.2 Audit and Review of Performance 

 

4.2.1 Annual Audit 

At the completion of the planting programme (i.e. the end of year 2) an audit of planting 

performance will be completed on an annual basis for the first three years. This audit is in 

addition to the quantification of planting performance outlined in Section 3.2.2. Providing the 

plantings are establishing in accordance with the performance criteria at the end of year 5 in 

Section 3.2.1, it may be possible to reduce the number of site audits to biennial after three years.  

Such a change will be determined in consultation with QLDC.  

 

At a minimum, all audits shall record the following: 

 

 The number of plants that have failed during the  year ; 

 The number of each species that have failed during the year ; 

 Provide recommendations for any additional maintenance works required. 

 

In addition to recording the above information, the photographs of plantings shall be taken 

annually from defined locations to record plant development. Figures 6 – 9 provide plans 

showing the location of photo monitoring points in each planting stage.  The photos shall be 

taken in the direction shown on the plans.  

 

Within one month of each audit a brief factual report shall be submitted to QLDC, which will 

include a summary of the four points listed above, as well as a summary of the quantification of 

planting performance outlined in Section 3.0.  If performance criteria are not achieved the audit 

report shall review why this has occurred and what the mitigation efforts will be to improve 

performance. 

 

4.2.2 Audit at Year Three 

Following three years of growth a review of planting progress will be undertaken and an 

assessment made to determine if 70% of the new plantings have established.  If less than 70% 

of the plants have survived, a programme of infill planting will be undertaken. The scale and 

nature of infill planting will be assessed should this be required and approval sought from the 

QLDC. 
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Figure 1: Stage 1 Planting and Maintenance Plan



Figure 2: Stage 2a Planting and Maintenance Plan

340 m



Key 
Areas for planting beech dominated groups  on flat surface adjacent to gulley systems –  suggest 
a total of 1600 beech trees and 400 supporting species (lemmonwood, putaputaweta, 
broadleaf, Coprosma lucida and wineberry) are planted into these areas which will provide a 
seed source for dispersal into the gulley systems that are currently heavily infested with broom. 
Areas for planting a mix of species on favourable sites – 500 pb 5 trees to be planted into this 
area. Species should be dominated by beech trees and suported by lemmonwood, 
putaputaweta, broadleaf, Coprosma lucida and wineberry. 

N 

Figure 3: Stage 2b Planting and Maintenance Plan 



N 

Figure 4: Stage 2c Planting and Maintenance Plan 

Key 
Area for pocket planting  – suggest a total of 
1500 plants are planted into gully bottom and 
margins of the gulley bottom 



Photo monitoring point

S1 (1)

S1 (2)

S1 (3)

S1 (4) 

S1 (5) 
S1 (6) 

Figure 6: Stage 1 Photo Monitoring Point Locations
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S2a(8)

S2a(9)

Figure 7: Stage 2a Photo Monitoring Point Locations



Key

Areas for planting beech dominated groups  on flat surface adjacent to gulley systems – suggest 
a total of 1600 beech trees and 400 supporting species (lemmonwood, putaputaweta, 
broadleaf, Coprosma lucida and wineberry) are planted into these areas which will provide a 
seed source for dispersal into the gulley systems that are currently heavily infested with broom.

Areas for planting a mix of species on favourable sites – 500 pb 5 trees to be planted into this 
area. Species should be dominated by beech trees and supported by lemmonwood, 
putaputaweta, broadleaf, Coprosma lucida and wineberry.

N

2b2

2b3
2b4

2b5

2b1

Photo monitoring point

Figure 8: Stage 2b Photo Monitoring Point Locations
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Figure 9: Stage 2c Photo  Monitoring Location Plan 

Key 
Area for pocket planting  – suggest a total of 
1500 plants are planted into gully bottom and 
margins of the gulley bottom 

2c1 

2c2 2c3 

Photo monitoring point 



Figure 10: Irrigation Plan



Figure 11: Indicative Grazing Area Plan
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5 March, 2015 

Queenstown Lakes District Council 

Private Bag 50072 

Queenstown 9348 

 

 

Re: Landscape Management Plan for RM090590, at 438 Malaghans Rd, Queenstown – 
Highground Trust Ltd 

 

In accordance with condition 4 viii of RM090590, please find enclosed for approval the 

Landscape Management Plan (LMP) for Resource Consent RM 090590, at 438 Malaghans 

Road, Queenstown.  

 

The LMP documents the planting programme to be undertaken.  The programme is consistent 

with the Landscape Concept Plan (i.e. the Landscape Concept and Fences Plan, Revision L2D 

dated 14.10.09) subject to some slight modifications to the original planting plan to improve the 

plant mix and make the revegetation programme more robust.  The modifications are shown on 

Landscape Plan L3 in the LMP and include: 

• Increase in the size of ‘Summit Plateau: Gullies’ planting in Lot 4; 

• Slight increase in the area of poplar planting in Lot 1; 

• Rearrangement of poplar planting at the entrance to the site in Lot 3; and 

• Some refinement of the plant species to be planted. 

 

We ask that you please review and approve the LMP as submitted. If you wish to discuss any 

aspects of the LMP, please contact Davis Consulting Group. 
 

 

 

 

 

Arrow Lane, Arrowtown ph: 03.409 8664 e: glenn.davis@davisconsultinggroup.co.nz 
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Yours sincerely, 

 
Glenn Davis. 

Principal Environmental Scientist 

 

Arrow Lane, Arrowtown ph: 03.409 8664 e: glenn.davis@davisconsultinggroup.co.nz 
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1.0 INTRODUCTION 

 
 
1.1 Overview 
 

Highground Trust Limited (HTL) is in the planning phase of implementing consent conditions 

associated with subdivision consent RM090590.  Consent condition 4 viii requires a planting 

plan, specification and maintenance schedule to be submitted to Council for approval prior to 

commencement of any planting on site.  In order to address this consent condition Highground 

Trust Limited (HTL) has engaged Davis Consulting Group Limited (DCG) to oversee the 

implementation of the planting and maintenance work and prepare all documentation to satisfy 

all associated consent conditions.  

 

This Landscape Management Plan (LMP) has been prepared to guide the implementation of the 

HTL subdivision landscape activities and addresses all items included in consent condition 4 viii. 

The LMP is a living document that should be updated annually to reflect the performance of the 

plantings and meet any additional challenges that are currently not foreseeable. 

 

1.2 Scope of the Ecological Documentation 
 

The LMP documentation is set out as follows: 

 

Section 2: Details the planting and maintenance programme for all plantings; 

Section 3: Documents project performance objectives and measurement criteria; and 

Section 4: Presents an implementation strategy designed to ensure that appropriate 

management measures are implemented to achieve the planting performance goals. 
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2.0 PLANTING PREPARATION, INSTALLATION AND MAINTENANCE  

 

 

The following section documents the planting programme to be undertaken.  The planting 

programme shall be undertaken in accordance with the Landscape Concept Plan provided in 

Figure 1. 

 

2.1 Planting Preparation 

Preparation of the planting sites is required prior to the installation of the plants in the planting 

areas.  The preparation will involve the removal and/or control of woody weeds such as broom, 

gorse and hawthorn, and the application of herbicide onto the planting areas to assist the 

installation of the plants. 

 

In addition to the weed control work, all planted areas will be fenced and rabbit proof netting 

installed to mitigate the risk of damage to plants from rabbit browse.  The extent of the required 

fencing is shown on the Landscape Concept Plan. The final fencing and cattle stop arrangement 

will be resolved in conjunction with the detailed road design for the subdivision. 

 

2.2 Plant Installation 

The Landscape Concept Plan identified five environments on the site that are suitable for the 

planting of a range of native species mixes. A total 23,001 native plants will be planted into 

these five environments, with an additional 111 poplars also planted onto the property.  All 

planting will be completed in late winter/spring 2015 and all plants will be installed with plant 

shelters and irrigation to maximise the performance of the landscape plantings.  The planting 

detail for each environment is provided in Appendix A and is summarised below. 

 

It is important to note that the staged planting envisaged by the consent will in fact all occur in 

the first year of planting. This is being done to maximise the effectiveness of the planting 

programme. 

 

Northerly Faces Gullies 

A total of 2881 plants will be planted into shallow gullies on the north facing slopes of the property.  

The northern faces planting mix has been developed to support the development of shrubland 

communities. The species mix will include Coprosma propinqua, Coprosma rigida, Coprosma 

rugosa, Cordyline australis, Discaria toumatou, Griselinia littoralis, Olearia odorata, Hebe 

salicifolia, Pittosporum tenuifolium, Leonohebe cupressoides, Olearia bullata, Olearia lineata, 

Olearia hectorii, Olearia avicenniifolia and Sophora microphylla. The plants will be a V150 grade 

and planted at 1 m centres.  
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Summit Plateau: Tarn 

A total of 6833 plants will be planted adjacent to and surrounding the four tarns located on the 

site. The ‘summit plateau: tarn’ planting mix has been developed to support the development of 

wetland planting that grades into shrubland communities.  The species mix will include Aristotelia 

fruticosa, Carex secta, Carex virgata, Chionochloa rubra, Austroderia richardii, Juncus edgariae, 

Juncus pallidus, Coprosma propinqua, Coprosma rugosa, Coprosma tayloriae, Discaria toumatou, 

Hebe salicifolia, Olearia bullata, Olearia lineata, Olearia hectorii, Olearia avicenniifolia, and 

Festuca novae-zealandiae. The plants will be a V150 grade and planted at 1 m centres. 

 

Summit Plateau  

A total of 4834 plants will be planted on the gently sloping ground of the summit plateau.  The 

species mix will include Carmichaelia petriei, Festuca novae zealandiae, Melicytus alpinus, 

Olearia odorata, Sophora microphylla, Poa cita, Coprosma crassifolia, Coprosma tayloriae, 

Coprosma virescens, Corokia cotoneaster and Coprosma propinqua. The plants should be at 1 m 

centres and V150 grade, except C. petriei, which will be a 1 litre pot grade.  

 

Summit Plateau: Gullies  

A total of 2441 plants will be planted in shallow gullies on the summit plateau.  The species mix 

will include Coprosma propinqua, Cordyline australis, Poa cita, Chionochloa rubra, Myrsine 

divaricata, Leptospermum scoparium and Phormium cookianum. The plants should be at 1 m 

centres and will be V150 grade, except P. cookianum, which will be a V310 grade. 

 

Southerly Faces 

A total of 6012 plants will be planted on the south facing slopes of the site. The southerly faces 

planting mix has been developed to support the development of beech forest on the southerly 

faces. The species mix will include Olearia avicenniifolia, Coprosma tayloriae, Aristotelia 

fruticosa, Myrsine divaricate, Carpodetus serratus, Coprosma linariifolia, Coprosma lucida, 

Nothofagus fusca, Nothofagus solandri var. cliffortioides, Podocarpus cunninghamii, 

Pseudopanax colensoi var. ternatus, Pseudopanax crassifolius, Coprosma propinqua, Griselinia 

littoralis, Pittosporum tenuifolium, and Cyathodes juniperina. The plants should be at 1 m centres 

and will be V150 grade, except the Nothofagus species and P. cunninghamii, which will be in 1 

Litre pots, and the C. juniperina, which will be in a V310 grade. 

 

Poplar Planting 

A total of 111 poplar trees are to be planted in the areas identified on Landscape Concept Plan 

L3. 
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Figure 1: Landscape Concept Plan for Highground Trust Limited 
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2.3 Maintenance of Planting 

At the completion of the planting work an irrigation system will be installed to all plants other than 

those in landscape depressions and adjacent to the four tarns.  Once the irrigation system has 

been designed, irrigation plans will be lodged with the Council if required. 

 

A landscape planting maintenance programme will commence upon the completion of the 

planting work.  The plant maintenance work to be undertaken is detailed below. 

 

Weed Control 

Weed control to minimise competition with the plantings will be undertaken.  Weed control will 

consist of spraying immediately adjacent to each plant and hand pulling of weeds that grow 

within the plant shelter.  In addition, woody weed control across the whole property will be 

undertaken including the spraying and hand chopping of broom, gorse, hawthorn and any 

other species that are undesirable on the property.  

 

Fencing and Plant Shelter Maintenance 

Inspection and maintenance of all stock and rabbit proof fences and plant shelters will be 

undertaken to ensure all fences and shelters are working effectively. 

 

Additional Planting 

A low level of failure is expected in all landscape and restoration plantings.  Providing 70% of 

the plants survive through the first three years after installation the plantings should be 

considered a success and infill planting is unlikely to be necessary.  We note however that 

infill planting will be undertaken as part of the plant maintenance program if losses exceeding 

30% occur. 
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3.0 PROJECT PERFORMANCE OBJECTIVES AND MEASUREMENT CRITERIA 

 

 

3.1 Objectives 
 

The overall objective of the landscape work is to establish a range of ecological communities 

that are representative of vegetation present in the Wakatipu Basin prior to settlement of the 

area. Specific ecological benefits that will occur if this overall objective is achieved include: 

 

• Significantly increase the diversity of native species on the site and reduce weed dominance; 

• Provide habitat for a range of native invertebrates, skinks, geckos and birds;  

• Establish plantings that have the ability to self-sustain themselves by seeding both within 

the development and providing a seed source for the wider area; and 

• Establishing a node of ecological diversity that will be an important contribution to the wider 

community goal of restoring biodiversity values within the Wakatipu Basin. 

 

3.2 Measurement Criteria 

 

All plantings detailed in the Landscape Concept Plan shall meet the following criteria: 

 

• By the end of 2015, all plantings (as described in Section 2 and shown in Figure 1) shall be 

completed; 

• A total of 70% plant survival shall be achieved three years after installation.  

• The five native plant communities (i.e. Northerly Faces: Gullies, Summit Plateau, Summit 

Plateau: Tarn Surroundings, Southerly Faces and Summit Plateau: Gullies) shall be 

established (requiring only minor maintenance work) within five years of planting, and 

become self-sustaining on the site within 10 years of planting, including the capacity to 

support associated native invertebrates, lizards and birds. 

 

Failure to achieve the measurement criteria shall trigger a review of the planting programme 

(see Section 2) and implementation strategy (Section 4), to determine if additional 

measures are required. 
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3.2.1 Objective Assessment of Landscape and Restoration Planting Performance 

In order to objectively determine measurement criteria have been met, an inventory of the 

percentage indigenous vegetation cover will be recorded over time for each planted landscape 

area. An estimation of percentage vegetation cover within each plant community will be 

recorded from the same location point each year. Permanent photo points shall be established 

to support the assessment (see Figure 2). 
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Figure 2: Photo monitoring points and direction. 
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4.0 IMPLEMENTATION STRATEGY 

 

 

4.1 Measures to Ensure Achievement of Project Performance Criteria 

 

The overall objective of the project is the establishment of self-sustaining areas of native 

vegetation communities including wetlands, tussock grassland, shrubland and beech forest. The 

implementation strategy to achieve this objective is set out in detail below. 

 

4.1.1 Project planning & management 

The planning and management for the landscape works are outlined below: 

 

• The DCG project management team will oversee the project; 

• DCG will select a landscape contractor to undertake all plantings and maintenance who has 

experience in implementing projects of this scale;  

• DCG and/or Hadley Consultants will select a fencing contractor to install and maintain the 

stock and rabbit proof fence; 

• An experienced irrigation professional will be engaged to design and install a dripper 

irrigation system.  DCG will oversee the design and installation works; 

• DCG will manage the supply of plants for the planting programme and ensure plants arrive 

onto the property at a time when the landscape contractor is ready to plant. This will 

minimise the time plants will be onsite before planting occurs. 

• DCG will ensure the implementation of the landscape management plan as set out in Figure 

1 (i.e. planting, maintenance, performance assessment and auditing), with allowance for 

changes to occur based on project progress; 

• All planting will occur with plants of appropriate size (V150, 1 Litre or V310, as detailed in 

Section 2), being eco-sourced where possible and planted at 1 m spacing; 

• The species to be planted have been chosen based on the success of previous plantings 

and expert planting experience; 

• The final species choice and planting locations are detailed in Section 2 and Figure 1; 

• The  landscape  contractor  will  carry  out  all  planting  and  maintenance  to  the  standard 

expected by DCG (as outlined in the planting procedures and maintenance below); and 

• The plantings and maintenance will be monitored for 5 years from the date of first planting. 
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4.1.2 Planting procedures 

The planting procedures to be followed are outlined below: 

 

• Spraying of all planting areas shall be undertaken to kill off grasses and woody weeds such 

as broom; 

• Before any planting occurs, stock and rabbit proof fencing will be installed around all five 

planting areas. 

• An irrigation dripper system will be set up at the completion of the plantings to ensure all 

plants that require irrigation receive water. 

• Plants of the correct species and size will be sourced by DCG. 

• The plants must be appropriately transported to the site so that no unnecessary damage, 

dehydration or deterioration of the specimens occurs. DCG will manage this process with the 

nursery. 

• Once onsite the plants shall be left in a sheltered location for no more than two weeks before 

planting. 

• Plants must be transferred directly from bags/pots into their plant hole.  Please note - plants 

shall not be removed from bags/pots and laid out while awaiting planting. 

• All plants must be thoroughly watered prior to planting. 

• Planting shall only occur in late winter/spring 2015. 

• All plantings must be installed as per the group numbers, distances and location advised by 

DCG and shown on Figure 1. 

• Plant shelters and weed mats shall be installed around all plants to reduce the risk of pest 

browse, assist with weed control and provide wind shelter. 

 

The dripper irrigation system referred to above will be installed by experienced irrigation 

professionals. Once an irrigation plan has been designed for the site, it will be included within 

this LMP. 

  

4.1.3 Planting maintenance 

On behalf of HTL, DCG will engage an experienced landscape maintenance contractor for the 

project. A contract will be put in place that provides for three/four contractors to undertake three 

weeks of maintenance per year, for a period of three years. Most of the maintenance effort will 

occur over the spring/early summer period when vegetative growth is most vigorous. In the event 

additional work is identified during routine monitoring of the project, the landscape maintenance 

contractor will be engaged to complete additional work if deemed necessary by the DCG. 

 

Specific plant maintenance measures required to assist the establishment of plantings are listed 

below: 
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• Control of broom and other woody weeds is required in all areas. 

• Re-planting will occur where any of the new plants have failed, but with consideration of why 

failure occurred and any adjustments made before replacement. 

• Any additional maintenance that is identified through regular review of the project and 

quantification of planting performance (detailed in Section 3). 

 

4.1.4 Pest protection 

The rabbit population within Dalefield is considered moderate to high. In order to mitigate this 

issue all new plants will be planted with protective shelters, as well as rabbit proof fencing 

installed before planting. Possum browse may be of a concern, therefore the plantings will be 

monitored and should possum browsing be identified, a management response will be 

implemented. 

 

4.1.5 Irrigation Maintenance 

Maintenance of the irrigation system will be required to ensure all new plants are being watered 

effectively.  The irrigation contractor will be responsible for maintaining the irrigation system and 

will be onsite at least twice during the early and late summer period when irrigation will be most 

critical. In addition, the DCG will check the irrigation system during dry periods to ensure the 

irrigation system is operating effectively and organise any required maintenance efforts. 

 

4.2 Audit and Performance Review 

 

4.2.1 Annual Audit 

An audit of planting performance will be completed on an annual basis for the first three years. 

This audit is in addition to the quantification of planting performance outlined in Section 3.2.1. 

Providing the plantings are establishing in accordance with the performance criteria at the end of 

year 3, it may be possible to reduce the number of site audits to biennial after three years.  

 

At a minimum, all audits shall record the following: 

 

• The number of plants that have failed during the year; 

• The number of each species that have failed during the year; and, 

• Provide recommendations for any additional maintenance works required. 

 

In addition to recording the above information, photographs of plantings shall be taken annually 

from defined locations to record plant development. Figure 2 provides a plan showing the 

location of photo monitoring points in each planting stage. The photos shall be taken in the 

direction shown on the plan. 
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Within one month of each audit a brief factual report shall be submitted to QLDC, which will 

include a summary of the three points listed above, as well as a summary of the quantification of 

planting performance outlined in Section 3.0. If performance criteria are not achieved the audit 

report shall review why this has occurred and what the mitigation efforts will be to improve 

performance. 

 

4.2.2 Audit at Year Three 

Following three years of growth, the third annual audit will determine if subsequent bi-annual 

audits are appropriate.  

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 



 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

Appendix A 

Plant Species and Numbers in Each Environment 

 

 

 

 

 

 

 
 

 

 

 

 
 



Pastoral 
shelter 
planting

Total

Species Form Total Form Total Form Total Form Total Form Total Form Total Total

Poplar Tree 111 111
Coprosma propinqua Shrub Shrub 304 Shrub 951 Shrub 341 Shrub 282 Shrub 355 2233
Coprosma rigida Shrub Shrub 200 200
Coprosma rugosa Shrub Shrub 288 Shrub 342 630
Cordyline australis Tree Tree 288 Tree 439 727
Discaria toumatou Shrub Shrub 99 Shrub 99 198
Griselinia littoralis Shrub Shrub 99 Shrub 99 198
Hebe salicifolia Shrub Shrub 288 Shrub 342 630
Olearia odorata Shrub Shrub 288 Shrub 967 1255
Pittoporum tenifolium Shrub Shrub 288 Shrub 198 486
Sophora microphylla Shrub Shrub 288 Shrub 484 772
Leonohebe cupressoides Shrub Shrub 89 89
Olearia bullata Shrub Shrub 75 Shrub 75 150
Olearia lineata Shrub Shrub 74 Shrub 217 291
Olearia hectorii Shrub Shrub 144 Shrub 315 459
Olearia avicenniaefolia Shrub Shrub 69 Shrub 87 Shrub 35 191
Carmichaelia petreie Shrub Shrub 300 300
Festuca novae zealandiae Tuss Tuss 127 Tuss 825 952
Poa cita Tuss Tuss 342 Tuss 516 858
Melicytus alpinus Shrub Shrub 653 653
Coprosma crassifolia Shrub Shrub 348 348
Coprosma tayloriae Shrub Shrub 201 Shrub 68 Shrub 25 294
Coprosma virescens Shrub Shrub 100 100
Corokia cotoneaster Shrub Shrub 361 361
Carex secta Sedge Sedge 542 542
Carex virgata Sedge Sedge 484 484
Chionochloa rubra Tuss Tuss 594 Tuss 548 1142
Austroderia richardii Sedge Sedge 387 387
Cyathodes juniperina Shrub Shrub 90 90
Aristotelia fruticosa Shrub Shrub 65 Shrub 65 130
Myrsine divaricata Shrub Shrub 119 Shrub 141 260
Juncus edgariae Rush Rush 1025 1025
Juncus pallidus Rush Rush 1025 1025
Carpodetus serratus Sm tree Sm tree 198 198
Coprosma linariifolia Sm tree Sm tree 198 198
Coprosma lucida Shrub Shrub 198 198
Northofagus fusca Tree Tree 1226 1226
Northofagus solandri var cliffortioides Tree Tree 2685 2685
Podocarpus cunninghamii Conifer Conifer 198 198
Pseudopanax colensoi var. ternatus Sm tree Sm tree 198 198
Pseudopanax crassifolius Sm tree Sm tree 198 198
Leptospermum scoparium var. scoparium Shrub Shrub 100 100
Phormium cookanum Flax Flax 342 342
Total 111 2881 4834 6833 6012 2441 23112

Northerly faces: 
gullies

Summit plateau
Summit plateau: 

Tarn surroundings
Southerly faces

Summit plateau: 
Gullies
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