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WATER SUPPLY FAULTS
Median response time 
to attend site (urgent 
and non-urgent)

TARGETS

<60 mins

<1440 mins

RESULTS

WASTE DIVERTED FROM 
LANDFILL
Total waste diverted 
from landfill

TARGET

>708t

RESULT

WASTE TO LANDFILL 
Total waste to landfill

STORMWATER

STORMWATER COMPLAINTS
No. of complaints per 
1000 connections

STORMWATER FLOODING
Median response time 
to attend site

TARGET <5 PER ANNUM

TARGET

<180 mins

RESULT

WATER SUPPLY WASTEWATER

EXCEPTIONSCORE INFRASTRUCTURE & SERVICES

WATER CONSUMPTION
Amount consumed per 
person per day

WASTEWATER  
OVERFLOWS
Median response time 
to attend site

WASTEWATER  
OVERFLOWS
Median response time 
to resolve problem

WATER SUPPLY FAULTS
Median response time 
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<500L TARGET

<60 mins
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<240 mins
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<1440 mins

<10,080 mins
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RESULT

RESULT

RESULTS

Results in RED 
Target missed by >5%

Results in AMBER  
Target missed by <5%

Results in GREEN  
Target achieved

     DIA measures

Key Performance Indicators

TARGET

<3,333t

RESULT
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The following KPIs were not achieved and are shown to the 
left in red.

Water Supply Faults (Urgent) - There were no urgent water 
supply faults reported in April.

Requests For Service (RFS) - Roading - 80% of roading 
RFS were resolved on time this month. The target was 
not achieved, however both internal and contractor 
performance has increased from previous months' 
performance.

Capex - $30.4m spend against a year to date budget of 
$48.0m. A significant number of budgets were deferred 
from 2019/20 to 2020/21 in the November 2019 and March 
2020 re-forecasts which were adjusted for in December 
and April. The major reasons for the change in the timing 
of delivery include the transport projects awaiting NZTA 
approval, various stages of HIF (Housing Infrastructure 
Fund), Lakeview developer agreements, land agreement 
and consenting process for 3 waters projects and the 
bundled approach to 3 waters delivery. A significant delay 
to construction activities has also occurred during the 
COVID-19 lockdown in April. The largest actual spends 
per project for April were the recycle centre plant upgrade 
($481k), Recreation Ground new wastewater pump station 
($322k) and Shotover Country rising main ($285k).

Waste Diverted from Landfill - 283 tonnes of waste was 
diverted from landfill this month. The Materials Recovery 
Facility (MRF) was closed heading into Alert Level 4 and 
remains closed. Only glass has been able to be recycled 
during COVID-19 lockdown, meaning diversion targets were 
not met. 

N.B. Closure of the landfill to all but collection vehicles and 
essential services during Alert Level 4 has resulted in a 
significant drop in tonnages of waste to landfill. Restrictions 
were loosened a little at Alert Level 3 to also allow safe 
services. However volumes to landfill are well short of a 
pre-covid month.

403.98L
 11 mins

26 mins

N/A

2867 mins

WASTEWATER
COMPLAINTS
No. of complaints per 
1000 connections

Odour 

Faults

Blockages

YTD 
RESULT

TARGET <5 PER ANNUM

MONTHLY
RESULT

TARGET <2 PER ANNUM

QLDC
response 
to issues

1.120.04

0.12 2.95

0.08 2.12

0 0

SERVICE & $$$

REQUESTS FOR SERVICE 
(RFS)
% customer RFS  
resolved on time

CAPEX 
% within capital 
expenditure budget

TARGET

>95%

TARGET

80%-110%

RESULT

RESULT

63%

3 Waters 95%
Solid Waste 97%

Roading 80%

WASTE MANAGEMENT

1646t
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N/A

0 mins 283t

WATER SUPPLY
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MONTHLY
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QLDC
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0 0
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YTD 
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0.11 4.3
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COMMUNITY ASSOCIATION 
MEETINGS 
% attended by Elected 
Members/QLDC staff

COMPLAINTS RESOLVED
% complaints resolved 
within 10 working days

TARGET

>95%

RESULT

TRAIL USAGE
Average number of  
daily trail users

TARGET

>1800

RESULT

COMMUNITY SERVICES & FACILITIES

REGULATORY 
FUNCTIONS  
& SERVICES

ENVIRONMENT SUPPORT EXCEPTIONS

ACTIVE PARTICIPANTS
# active sport and 
recreation participants 
per capita

LAKE HAYES PAVILION
% hours of community 
use per month

TARGET

>2,872

TARGET

>35%

RESULT

RESULT

BUILDING CONSENT TIMES
% processed within the 
statutory timeframe

FREEDOM CAMPING RFS
# of freedom camping 
RFS per month

TARGET

100%

TARGET

<26.5

RESULT

RESULT

RESOURCE  
CONSENT TIME
% processed within 
the statutory timeframe

TARGET

100%

RESULT

CUSTOMER CALLS
% answered within 
20 seconds

INTEREST RATES
Weighted average  
interest rate per month

LGOIMA REQUESTS
% responded to within 
20 days

COUNCILLOR ENQUIRIES
% responded to within 
5 days

TARGET

>80%

TARGET

<6.5%

TARGET

100%

TARGET

>95%

RESULT

RESULT

RESULT

RESULT

PARKS RFS
% RFS resolved within 
specified timeframe

TARGET

>75%

RESULT

TARGET

>80%

RESULT

LAKE WANAKA CENTRE
% hours of community 
use per month

TARGET

>39%

RESULT

QUEENSTOWN EVENTS 
CENTRE (INDOOR)
% hours of community 
use per month

TARGET

>39%

RESULT

QUEENSTOWN EVENTS 
CENTRE (ROOMS)
% hours of community 
use per month

TARGET

>47%

RESULT

LIBRARY EVENTS
# of community events 
held within libraries

LIBRARY CIRCULATION
# of items issued per 
month 

TARGET

>80

TARGET

>33,611

RESULT

RESULT

QUEENSTOWN MEMORIAL 
CENTRE
% hours of community 
use per month

TARGET

>57%

RESULT

ARROWTOWN  
ATHENAEUM HALL
% hours of community 
use per month

TARGET

>38%

RESULT

ARROWTOWN  
COMMUNITY ROOMS
% hours of community 
use per month

TARGET

>20%

RESULT
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The following KPIs were not achieved and are shown to the left 
in red. 

Active Participants - There were zero active sport and 
recreation participants due to the closure of facilities due to 
COVID-19.

All Venues and Facilities - All venues and facilities were closed 
due to COVID-19 with the exception of Queenstown Memorial 
Centre which was used as a Community Based Assessment 
Centre for COVID-19 for the month of April.

Trail Usage - The average daily user numbers for trails was 
down to 1491 this month compared to March due to COVID-19 
restrictions. This does however compare favourably to April 
2019, with the average daily user numbers being 5.8% higher 
than the same time last year. Despite the significant decrease 
in visitor numbers, there was an increase in use of the trails by 
local users, with the Frankton Track, Kelvin Peninsula, Old Lower 
Shotover Track and Riverside Road Track recording the highest 
daily averages.

Library Events - No physical events were held in libraries during 
April due to the closure of all facilities.

Library Circulation - Minimal hard copy items were checked out 
in April due to the closure of libraries.

Resource Consent Time -  89.39% of consents were processed 
within the statutory timeframe. The resource consents team 
has continued to work throughout the COVID-19 lockdown and 
this is reflected by the 68 decisions that were issued in April. 
The percentage processed within the statutory timeframe is 
the highest it has been in a number of months and shows the 
focus of the team in continuing to process during this time. 85 
consents were received in April, and while this number is down 
20% on April 2019, it is still within the realms of the numbers 
received over recent months (77 through to 102).

Complaints Resolved - No formal complaints were received 
during April.

LGOIMA Requests - 10 requests were due for a decision in 
April. One was withdrawn and one was a Councillor request 
that was on hold pending refinement. Two were extended by 
agreement with the requester - both had legal considerations. 
All information was released (where appropriate) alongside the 
decision advice.

N.B. Only one Community Association meeting was held and 
recorded as attended in April. In response to the COVID-19 
pandemic, and the subsequent lockdown, most of the 
Community Association meetings did not go ahead for April.

0
93.1%

89%

100%

3.13%

0%

96.85%

89.39%

1

100%

0%

0%

0%

1491

82.14%

76.92%

0

7245

0%

0% N/A



*Total Recordable Injury Frequency Rate
**Lost Time Injury Frequency Rate
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As defined under section 25 of the Health and 
Safety at Work Act 2015

NOTIFIABLE EVENTS
Notifiable to Worksafe

EVENT TYPE

EVENT DETAILS

HEALTH & SAFETY SUMMARY MONTHLY COMMENTARY

PREVENTION
Positive Safety Actions

TYPE

Take 5's

Inspections/Audits

Safety & Wellbeing 

First Aid Training

H&S Meetings

RESULT

DEPT. SAFETY BEHAVIOURS
Self-assessments from 
monthly safety activities

TYPE

A

B

C

Target achieved

RESULT

QLDC WORKPLACE INCIDENTS
Across All Groups

TYPE

Employees

Contractors

Volunteers

Public

RESULT

WORK EVENTS
Injury Frequency Rates 

TYPE

TRIFR*

LTIFR**

RESULTTARGET RESULT
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Accidents - Lost Time Injury (LTI), Medical Treatment 
Injury (MTI), Restricted Work Injury (RWI): 

There was one pain and discomfort employee incident in 
April. It was not significant nor notifiable.

There was a decrease in LTIFR for the month of April due to 
the COVID-19 lockdown.

HEALTH & SAFETY COMMITTEE CHAIR

The Safety Plans for return to work under Alert Level 3 were 
received.

A return to work page was added to YODA for those 
members of staff returning to work under Alert Level 3. This 
will be updated as we move through Alert Levels.

Department Safety Scoring: 1 A, 11 B's and 1 C. 

Wellbeing initiative in April - Flu Shots. Limited flu vaccination 
sessions were held for essential workers and workers 
returning to work under Alert Level 3. This will be ongoing for 
May.

COVID-19 is playing a big part in the operation of the 
business, EOC is activated and is working closely with 
national NEMA, and regional with CDEM Otago and Southern 
District Health Board (SDHB). Clear procedures have been 
established.

1

6.15

1

11

1

QLDC Health and Safety Objectives Review
2019/20

COMPLIANCE: Health & Safety internal audit by each department to be conducted utilising the WSMP standard

WORK EVENTS: TRIFR 9 - LTIFR 5

PREVENTION: 100% of all incidents reported each month closed within allocated timeframe
100% of all Positive Actions Safety Statistics reported each month
100% reporting of safety statistics for all volunteers involved in high risk work as defined in the QLDC Induction 
Pack for Volunteers.

IMPROVEMENT: 100% of Health & Safety Committee actions completed on time

BEHAVIOUR: Behavioural self assessment - Twice the amount of A scores to be reported monthly compared to C scores

WELLBEING: At least 60% participation across wellbeing activities

<9

<5

0

0

0

3

100

6.15

No

0N/A

There were no notifications to 
Worksafe in April 2020

14

2

13



ITEM

KEY CAPITAL PROJECT UPDATES

COMMENTARY NEXT KEY MILESTONES RAG STATUS
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Project Manawa -   Planning meetings held in April to align transport related 
design and programming matters with other related projects.

-   Project Manawa included in Crown Infrastructure Partners 
(CIP) fund proposal process as part of wider QLDC bundle of 
projects. Ngai Tahu Property also included Project Manawa 
as part of their (separate) CIP funding proposal. 

-	 Work continues for the project team, who are working 
with Ngai Tahu Property (under the Partnering  
Agreement) in developing the Foundation Documents 
for Council approval.

-   Engagement with Elected Members on the draft site 
development plan and progress with the Foundation 
Documents.

Amber

Wanaka Lakefront  
Development Plan

-   Stage 3 – detailed design of the landscape plan is now 
complete.

-   Resource consent for the works and ecological report for 
the area are now complete and submitted. QLDC planning 
recommended both reports are to be peer reviewed.

-   The Quantity Surveyor (QS) pricing of stage one is complete, 
and the plan is to discuss this with the Wanaka Community 
Board (WCB) on the 25 May.

-   Stage 2 - workshop presentation with WCB, before 
the stage is presented to the community for  
comment.

-   Stage 4 and 5 – completed concept Design and QS 
costing to be discussed at the next Wanaka  
Community Board workshop.

Green

Queenstown Gardens 
Development Plan

-   Pathways, signage and lighting are now at concept design 
stage for the Queenstown Gardens and Marine Parade.

-   Worked with QS to understand costings for all stages.

-   Workshops with internal staff on design now complete.

-   Confirm exact stages that can be completed within 
current budgets.

-   Continue to look into the design of the interpretative 
signage package and start looking at detailed lighting 
options

Green

Coronet Forest Harvest -   Forestry started up under Alert Level 3. 

-   Log prices have been confirmed for the next six weeks and 
have increased. They are now back at the same level as 
when the harvest started.

-   Continue to speak to nurseries about beech seed 
contracts

Green



ITEM

KEY CAPITAL PROJECT UPDATES CONTINUED

COMMENTARY NEXT KEY MILESTONES RAG STATUS
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Tourism Infrastructure 
Fund (TIF) Projects

 TIF 2 

-   Lake Hayes pump station supply and installation quotation 
obtained. 

-   Johns Creek Norski relocation and toilet installation quotes 
obtained. 

-   Glenorchy engineers report requested and results pending. 

-   Albert Town Exeloo installation started under Alert Level 3.

TIF 3

-   The tender evaluation has been completed and supplier 
recommendation sent for sign-off. Toilets located at Peter 
Frazer park in Hawea and Bendemeer Bay Lake Hayes

-   Lake Hays Exeloo to be installed.

-   Norski toilet relocations x 2

-   Alpine toilet installation at Johns Creek

TIF 3

-   Request for Quotation (RFQ) for the demolition and 
installation work is underway.

Green

Green

Frankton Campground -   Removals stalled due to COVID-19 Alert Level 4 lockdown 
have been reactivated, with considerations around limiting 
numbers in quadrants and contact tracing. 

-	 Site visits postponed until May.  

-	 Correspondence is continuing with tenderers regarding the 
process and queries, including how they are coping in the 
current climate.

-	 Site visits to shortlisted tenderers existing facilities 
planned for Monday 26 May and Tuesday 27 May.

-	 Extension for removals – Friday 19 June.

-	 Looking to identify and proceed the negotiation with 
preferred tenderer in June. 

Amber



ITEM

KEY COMMUNITY ISSUES

COMMENTARY NEXT KEY MILESTONES RAG STATUS
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Responsible Camping -   Disruption to project caused by national and regional 
response to COVID-19 pandemic.

-   Response to COVID-19 Alert Level 4 shutdown enacted 
during the period.

-   Queenstown and Wanaka Hubs closed down and  
de-rigged 25 April and following week.

-   Ambassador contracts concluded. 

-   Responsible Camping Project Control Group (PCG)  
meeting held on April 30.

-   Critical Path developed for Responsible Camping Funding 
Application (for 2020/2021) based on Governors Group.

-   End of season MBIE report – by 15 May.

-   Compile data and prepare end of season report for 
Governance Group by end of April.

-   Review and update of existing Responsible  
Camping Memorandum of Understanding (MOU) (de-
layed) - by end of June based on MBIE advice.

-   Funding application for Responsible Camping on hold 
– await advice from MBIE.

-   End of season hui/debrief with regional neighbours, 
Department of Conservation (DOC), Ministry of 
Business, Innovation and Employment (MBIE), New 
Zealand Transport Agency (NZTA), and Land Informa-
tion New Zealand (LINZ) – postponed from 28 May to 
1 July.

-   Governance Meeting scheduled – 29 June

Amber

Growth
- Housing Infrastructure Fund

-   Kingston: 
    Resource consent for development planned to be 

released by the developer. Design of the water supply 
scheme and wastewater scheme underway. Developer 
committed to proceed with the project.

-   Ladies Mile: 
    Council decided on the 30 May 2019 to proceed with a 

council led plan change. Work on masterplan underway.

-   Quail Rise:
    Wastewater and water supply work along State Highway 

finished. Zoning for site still under mediation. Mediation 
scheduled for 2 of March. Environment Court decision 
expected late April beginning of May.

-   Kingston: 
    Lodging first resource consent application for waste-

water disposal field in February. 
    Peer review for disposal field is holding off the lodging 

resource consent.
    Resource consent will be lodged at the end of May.

-  Quail Rise: 
    Resolve zoning appeal

Amber

Water Treatment/ 
Compliance

-   On going meetings with Drinking Water Assessor -   Meeting to be held with the Small Communities - 
scheduled for June 2020. 

Green



ITEM

KEY PROCESSES

COMMENTARY NEXT KEY MILESTONES RAG STATUS
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Proposed District Plan 
(PDP)

- Stage one appeals progress

- Stage two appeals progress

- Stage three hearing progress

- 	 101 appeals and 1065 appeal points scheduled for  
mediation and hearings.

-	 Mediations of Topics 18-23 completed apart from complex 
rezoning appeals

-   Hearings and appeals on complex topics rescheduled due 
to Alert Level 4 restrictions.

-	 84 appeals and 930 appeal points were received  
challenging Council’s decisions.

-	 Council confirming position for key appeals February/May 
2020.

-   Council evidence on submissions on Stage 3 and 3B  
delivered March 2020.

-	 Stage 3 hearings rescheduled to July/August 2020.

-	 Court and Council developing process and  
programme for remote mediations and hearing of 
remaining appeals.

-	 Topics suitable for remote or Alert Level 2 mediation 
identified and scheduled for June.

- 	 Topics suitable for remote or Alert Level 2 mediation 
identified and scheduled for June/July	

-   Currently waiting on the Court to confirm rescheduled 
dates.

-   Evidence exchange May/June 2020 

-	 Hearing 28 July – 13 Aug 2020

-   Panel recommendations Oct 2020

-   Council Decisions 10 December Meeting

-   Appeals February 2020.

Amber

Amber  

Green

Annual Plan 2020-21 -   Submissions opened on 16 March and closed on 17 April.

-   214 submissions were received in total via the online  
submission form, email and post. The opportunity to  
submit over the phone was also provided as an option.

-   Hearings to be held on 28 and 29 May. These will 
be held virtually due to the COVID-19 Alert Level 2 
restrictions. They will be livestreamed for the  
community to observe.

-	 Annual Plan to be presented to Council for adoption 
at the 25 June Council meeting.

Green 



ITEM

KEY PROCESSES CONTINUED

COMMENTARY NEXT KEY MILESTONES RAG STATUS

9

Queenstown Centre  
Masterplan

-   Town Centre Transport Projects Detailed Business Case 
Stakeholder Feedback on emerging options to be  
packaged for online delivery.

-   Resource Consent application docs being prepared for the 
town centre streets (Brecon, Rees, Beach and Park Sts).  

-   Resource Consent application still being processed for 
Boundary St Car Park.

-   Negotiations commenced with preferred tenderer for the 
Alternative Private Sector-led Car Park proposal.

-   Town Centre Transport Projects Detailed Business 
Case Stakeholder online workshop on emerging 
package scheduled - 5 May 2020.

-   Resource Consent approval for Boundary St Car Park 
anticipated in May 2020.

-   Town Centre Transport Projects Detailed Business 
Case Emerging Package community engagement to 
commence - May 2020.

-   Boundary St Car Park and Alternative Private  
Sector-led Preferred Car Park Proposal to be  
reviewed at June Council meeting (TBC).

-   Town Centre Transport Projects Detailed Business 
Case due to be completed - August 2020.

Green 

Wanaka Town Centre  
Masterplan

-   NZTA funding approval for Network Optimisation Single 
Stage Business received.

-   Project Manager to be engaged May/June 2020. Green 

Frankton Flats Masterplan -   Final draft Masterplan and Integrated Transport  
Programme Business Case documents completed.

-   Masterplan and Integrated Transport Programme 
Business Case proposed to go to Council in June 
2020 (TBC).

Green



ITEM

KEY STRATEGIC POLICIES

COMMENTARY NEXT KEY MILESTONES RAG STATUS
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Future Development  
Strategy/Spatial Plan

-   Work programme and timeframes being adjusted due to 
COVID-19. New timetables to be discussed and agreed 
with Central Government and Kai Tahu. Spatial Plan and 
QLDC Recovery Team to work closely together.

-   Draft work stream and scenario reports being peer  
reviewed and updated. Quality of Life data being  
integrated into all of these workstreams.

-   A summary report has been published online that pulls 
together all the feedback from the community, including 
the comments received on the Lets Talk page. 

-   Community consultation feedback summary posted 
on the Lets Talk page - early April.

-   Spatial Plan timeframes to be adjusted following 
COVID-19. New work programme and date to be 
agreed with Central Government and Kai Tahu.  
Updates will be posted on the Lets Talk page. 

Green

Climate Change Action 
Plan

-   Final version adopted. -	 Full integration with the Recovery Action Plan.

-   Start to deliver the Climate Action Plan – immediate 
focus on developing the road map, emissions  
monitoring system, climate reference group and  
performance measures.

Green 

Housing Strategy/HAT -   Work programme and timeframes being adjusted due to 
COVID-19.

- 	 Work closely with QLDC Recovery Team. 
-	 Internal and external working groups currently under  

formation.
-	 Housing Needs Assessment completed.
-	 Strawman of strategy being drafted.
-	 Regular working group meetings set.

-	 Updated programme delivery to be developed in 
conjunction with the Recovery Team.

Green

Whaiora Framework/
Community and Culture 
Strategy

-   Review of strategy focus areas/actions to be undertaken 
with Tier 3 Managers. 

-   Due to COVID-19 pandemic, and the significant effect this 
will have on the Queenstown Lakes community, re-scoping 
and alignment with the recovery process is required.

-   Draft strategy to be integrated into the Strategic  
Recovery Plan (in particular community recovery) - 
May 2020

Green
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% Of Year Completed 83%

Description April 2020 
Actual

April 2020 
Adjusted Budget

Variance 
to Budget

Year to date 
Actual

Year to date 
Adjusted Budget

Year to date 
Variance

Full Year 
Adjusted Budget

YTD Actuals to 
Full Year Budget

REVENUE

Operating Revenue

Income - Rates 7,031,164 6,965,653 65,511 71,099,222 71,020,844 78,378 85,136,522 84%

Income - Grants & Subsidies 346,140 484,469 (138,329) 6,153,392 4,813,990 1,339,402 6,119,688 101% 1*

Income - NZTA External Cost Recoveries 540,536 318,423 222,112 4,083,772 3,184,231 899,541 3,821,077 105% 2*

Income - Consents 642,430 1,241,800 (599,370) 10,486,890 11,938,002 (1,451,113) 14,421,603 73% 3*

Income - External Cost Recovery 186,351 110,043 76,308 1,105,614 1,100,432 5,182 1,320,518 84%

Income - Regulatory (152,378) 587,056 (739,434) 4,867,564 5,779,556 (911,991) 6,860,284 71% 4*

Income - Operational 1,360,762 1,903,048 (542,285) 24,820,010 24,271,674 548,336 33,972,502 73% 5*

TOTAL OPERATING REVENUE 9,955,005 11,610,493 (1,655,487) 122,616,463 122,108,728 507,735 151,652,194 81%

EXPENDITURE

Personnel Expenditure

Expenditure - Salaries and Wages 2,914,634 2,890,055 (24,579) 27,413,934 28,821,857 1,407,924 34,607,578 79% 6*

Expenditure - Salaries and Wages Contract 246,442 395,315 148,873 4,937,371 3,953,151 (984,220) 4,743,781 104% 7*

Expenditure - Health Insurance 28,000 30,996 2,996 280,208 309,958 29,750 371,950 75%

TOTAL PERSONNEL EXPENDITURE 3,189,076 3,316,366 127,290 32,631,513 33,084,966 453,454 39,723,309 82%

Operating Expenditure

Expenditure - Professional Services 208,216 378,534 170,318 3,809,730 3,808,638 (1,092) 4,565,705 83%

Expenditure - Legal 247,841 282,070 34,230 2,300,548 2,820,701 520,154 3,384,841 68% 8*

Expenditure - Stationery 3,762 34,524 30,762 355,611 343,240 (12,371) 412,300 86%

Expenditure - IT & Phones 66,563 73,820 7,257 734,233 794,203 59,970 921,840 80%

Expenditure - Commercial Rent 217,741 209,551 (8,190) 2,184,807 2,111,010 (73,797) 2,530,226 86%

Expenditure - Vehicle 81,254 59,391 (21,863) 560,994 606,410 45,416 724,700 77%

Expenditure - Power 190,287 277,837 87,551 2,475,651 2,779,670 304,020 3,335,353 74% 9*

Expenditure - Insurance 136,358 94,727 (41,631) 1,261,056 947,270 (313,786) 1,136,700 111% 10*

Expenditure - Infrastructure Maintenance 2,366,688 2,348,688 (18,000) 26,183,994 23,712,455 (2,471,539) 28,673,153 91% 11*

Expenditure - Parks & Reserves Maintenance 320,410 670,203 349,793 6,407,350 6,865,825 458,475 13,745,291 47% 12*

Expense - External Cost On Chargeable 154,040 107,608 (46,432) 1,126,661 1,076,077 (50,585) 1,291,292 87%

Expenditure - Grants 483,532 517,740 34,208 5,751,513 5,736,282 (15,232) 7,657,543 75%

Expenditure - Other 1,907,609 973,493 (934,116) 12,855,782 11,719,044 (1,136,738) 15,193,973 85% 13*

TOTAL OPERATING EXPENDITURE 6,384,301 6,028,187 (356,114) 66,007,929 63,320,823 (2,687,106) 83,572,917 79%

Interest and Depreciation

Expenditure - Interest 405,315 951,754 546,439 4,370,897 9,517,543 5,146,646 11,421,051 38% 14*

Expenditure - Depreciation 2,209,905 2,209,905 0 21,352,040 22,099,046 747,006 26,518,855 81%

TOTAL INTEREST AND DEPRECIATION 2,615,220 3,161,659 546,439 25,722,937 31,616,589 5,893,652 37,939,906 68%

TOTAL EXPENDITURE 12,188,597 12,506,212 317,615 124,362,378 128,022,378 3,660,000 161,236,132 77%

NET OPERATING SURPLUS/(DEFICIT) (2,233,591) (895,719) (1,337,872) (1,745,915) (5,913,650) 4,167,735 (9,583,939)

Operating Expenditure and Revenue FINANCIAL MANAGEMENT REPORT
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*1 Income - Grants & Subsidies - The year to date favourable variance of $1.3m includes additional income of $180k for NZTA Roading subsidised works for maintenance activities (offsets 
in Infrastructure maintenance costs - See Note. 11 below) and payments totalling $1.1m from MBIE for TIF (Tourism Infrastructure Fund) funded toilets in the district received in September and 
November. 

*2 Income - NZTA External Cost Recoveries - The $828k favourable year to date variance is due to additional internal time allocations to CAPEX projects of $464k and OPEX (NZTA recoveries) of 
$512k.

*3 Income - Consents -  The April variance of $599k is due to unfavourable labour recoveries revenue within building $346k and Resource management $189k. This is a result of level 4 lockdown 
with reduced consent applications received and inspectors were not allowed on site during this time.  The year to date unfavourable variance of $1.5m is due to less than budgeted engineering 
labour recoveries $302k, less than budgeted number of resource management applications received $592k and reduced other building income $556k.

*4 Income - Regulatory - The $739k unfavourable variance for April was due to level 4 lockdown where Parking and Campervan patrols were limited to complaint investigations and there was no 
revenue from Pay&Display Machines. April also includes a provision for doubtful debts adjustment of $254k which is based on age of receivables. The $912k year to date unfavourable variance 
includes reduced Traffic & Parking infringements of $428k, Campervan infringements $301k and a provision for doubtful debts of $449k. This is offset with increased year to date carpark revenue 
via Pay&Display machines of $217k.  

*5 Income - Operational - The April unfavourable variance of $542k includes reduced lease income of $382k and refuse revenue down by $361k due to Transfer station closure as a result of 
Covid-19.  Sport and Recreation income is down $360k due to Alert level 4 restrictions which is offset with favourable net interest of $579k.  The favourable year to date variance of $548k includes 
favourable net interest of $802k and Queenstown Airport dividends for $6.2m which is $844k above Full Year budget. This is offset with reduced Sport & Rec income of $874k and Venues & Facilities 
Income of $143k (due to QEC Closure From roof ventiliation replacement and Covid-19 restrictions) along with reduced refuse income of $304k.

*6 Expenditure - Salaries and Wages - There is an actual year to date saving of $1.4m which includes an allowance for vacancies. This is offset by an increase in contractor costs.

*7 Expenditure - Salaries and Wages Contract Staff - There is an expected $0.7m additional expenditure for increase use of contractors. This is partially to cover vacancies, and also consenting 
contractors (partially offset with income) and capital programme project management costs (largely offset with capex recoveries). There is also $111k additional non-chargeable disbursements costs 
within P&D.

*8 Expenditure - Legal - Legal costs for the District Plan are tracking $520k favourable year to date due to programming of the district plan (timing) and additional resourcing in the legal team.

*9 Expenditure - Power - The month favourable variance is due to alert level 4 closure of Sport and recreation venues $64k.  The year to date favourable variance includes reduced electricity and 
gas expense from the Alpine Aqualand pool closure $195k.

*10 Expenditure - Insurance - The  year to date unfavourable variance of $313k is due to higher than expected insurance premiums on infrastructural assets. 

*11 Expenditure -  Infrastructure Maintenance - The unfavourable year to date variance of $2.5m includes Roading $1.8m, 3 Waters $340k and Refuse $309k increased costs. Roading includes 
$1.1m minor events and emergency reinstatement costs along with additional costs of $197k for the street lighting contract and $554k for internal time (Offset with additional Income of $180k 
per Grants and subsidies Note. 1 and $43k increase in NZTA contributions to the street lighting contract). Note a request for NZTA funding for emergency reinstatement will be requested in May. 
Additional NZTA roading subsidy income can be reallocated towards year end from underspent roading activities. Refuse includes additional waste and recycling collection contract costs of $288k 
and Landfill costs of $345k (due to increasing volumes of waste) offset with reduced refuse disposal costs of $324k (carbon credits, glass to Landfill, tyres). 3 Waters includes $171k storm water 
costs in April due to the December and February flooding events. There is $132k additional costs year to date within Cardrona Wastewater due to the ongoing need to truck excess waste to Project 
Pure. Wanaka wastewater includes additional costs of $85k which have been on-charged to Broad Spectrum.

*12 Expenditure - Parks & Reserves Maintenance - The favourable April variance of $350k is a result of level 4 lockdown and non-essential work that wasn’t able to be carried out (high profile turf) 
as well as a labour discount passed on from the contractor due to receiving the Government wage subsidy.  The year to date underspend was expected to be caught up by year-end with noxious 
spraying at Matakauri park, Wakatipu sports fields renovations and goat pest control planned in the coming months (timing) but some of these budgets will now reflect a permanent underspend as 
the parks team have worked to provide operational savings as a response to covid-19 impacts.

*13 Expenditure - Other - The unfavourable April variance of $943k is mostly due to Covid 19 Welfare response $1.2m and $54k for the December Flood event offset by reduced staff expenses 
(training & recruitment) and maintenance cost in Sport and Recreation.  The $1.1m unfavourable year to date variance includes $402k bad debt expenses (unbudgeted) within regulatory 
enforcement.

*14 Expenditure - Interest - Interest expense is favourable by $5.1m due to lower than expected interest rates and timing of capex spend which is mainly within the Property & Infrastructure space 
where the interest budget is phased straight line and has not been adjusted for projects deferred timing of delivery. 
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*15 Income - Development Contributions - Development contribution invoices across 15 applications around the District were generated in April totalling $1.87m. The largest was $418k to 
Alpine Estate Ltd to undertake a 96 Lot residential subdivision at Cardrona Valley Rd - Stage 5.  Totals for the year to date by programme are Water Supply $3.3m, Waste Water $5.6m, Storm 
Water $0.6m, Transport $4.6m,and Parks and Reserves $4.2m. To note Development Contributions are $2.5m above budget for this financial year.

*16 Income - Grants & Subsidies Capex - $4.4m has been claimed against a year to date budget of $8.6m.  A number of NZTA budgets are still awaiting approval including Arterials ($5.7m), 
Queenstown Town Centre Pedestrianisation ($3.8m), Queenstown Public Transport Hub in CBD ($5.3m), Wanaka Town Centre Masterplan ($2.3m), Travel Management Queenstown ($1.8m), 
Park and Ride Transport Services ($1.3m) and Water taxi services/ferry network ($1.1m). Approved funding is dependent on business cases being finalised and agreed, which are in progress 
but has resulted in further deferrals of the NZTA subsidised Capex work programme. Wakatipu Active Travel ($8.4m budget) has been agreed to be partly delivered and funded directly by NZTA. 

*17 Projects - Capital Expenditure -  $45.5m spend against a year to date budget of $76.2m.  A significant number of budgets were deferred from 2019/20 to 2020/21 in the November 2019 
and March 2020 Reforecasts which were adjusted for in December and April.  The major reasons for change in timing of delivery include transport projects awaiting NZTA approval, joint venture 
agreement for Civic heart and Project Connect, various stages of HIF (Housing Infrastructure Fund), Lakeview developer agreements, land agreement and consenting process for 3 waters 
projects and bundled approach to 3 waters delivery.  A significant delay to Construction activities has also occurred during the Covid-19 lockdown in April.  The largest actual spends per 
project for April were Recycle centre plant upgrade $481k, Recreation Ground new WW Pump Station $322k and Shotover Country Rising Main (Bridge) $285k.

Description April 2020 
Actual

 April 2020 
Adjusted Budget

Variance 
to Budget

Year to date 
Actual

Year to date 
Adjusted Budget

Year to date 
Variance

Full Year 
Adjusted Budget

YTD Actuals to 
Full Year Budget

CAPITAL REVENUE
Income - Development Contributions 1,871,799 1,618,460 253,339 18,734,184 16,184,596 2,549,588 19,421,515 96% *15

Income - Vested Assets 0 0 0 0 0 0 10,733,077 0%

Income - Grants & Subsidies Capex 281,605 792,115 (510,510) 4,430,739 8,571,149 (4,140,410) 26,226,083 17% *16

Income - Operational 0 0 0 0 0 0 27,800,000 0%

TOTAL CAPITAL REVENUE 2,153,404 2,410,574 (257,170) 23,164,923 24,755,745 (1,590,822) 84,180,675 28%

CAPITAL EXPENDITURE

Projects/Asset Purchases 3,763,769 9,750,698 5,986,929 45,556,451 76,240,496 30,684,045 106,058,532 43% *17

Debt Repayment 0 0 0 0 0 0 16,890,000

TOTAL CAPITAL EXPENDITURE 3,763,769 9,750,698 5,986,929 45,556,451 76,240,496 30,684,045 122,948,532

NET CAPITAL FUNDING REQUIRED 1,610,365 7,340,124 6,244,100 22,391,528 51,484,752 32,274,867 38,767,858

External Borrowing

Loans 0 0

Bonds 119,661,000 187,082,000

TOTAL BORROWING 119,661,000 187,082,000


